

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Rural Roads Improvement Project III		
<b>Project Number:</b> 42334-018	<b>Approval Number:</b> 3678/0581	
<b>Country:</b> Cambodia	<b>Executing Agency:</b> Ministry of Rural Development	
<b>Project Financing Amount:</b> US\$ 126,000,000 <b>ADB Financing:</b> US\$ 60,000,000 <b>Cofinancing (ADB Administered):</b> <b>Non-ADB Financing:</b> US\$ 66,000,000	<b>Implementing Agency:</b> N/A	
	<b>Project Closing Date:</b> 26 June 2023	
<b>Date of First Procurement Plan:</b> 29 June 2018	<b>Date of this Procurement Plan:</b> 18 June 2019, Version 2	
<b>Procurement Plan Duration (in months):</b> 18	<b>Advance Contracting:</b> Yes	<b>e-GP:</b> No

### A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	
Request For Quotation for Goods	Smaller value of the shelf items
Open Competitive Bidding (OCB) for Works	
Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	80:20; Prior review

### B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-A	Improve 6 roads, 100.6 km (Kampong Cham).	13,000,000.00	OCB	Prior	1S1E	Q4 / 2019	Advertising: International  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Large Works
CW-B1	Improve 3 roads, 37.5 km (Tboung Khmum	5,000,000.00	OCB	Prior	1S1E	Q4 / 2019	Advertising: International  No. Of Contracts: 1  Prequalification of

							<p>Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p>
CW-C	Improve 5 roads, 72.2 km (Prey Veng)	11,000,000.00	OCB	Prior	1S1E	Q4 / 2019	<p>Advertising: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p>
CW-D	Improve 5 roads, 64.6 km (Svay Rieng)	9,000,000.00	OCB	Prior	1S1E	Q1 / 2020	<p>Advertising: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p>
CW-E	Improve 1 road, 61.3 km (Kratie)	9,500,000.00	OCB	Prior	1S1E	Q1 / 2020	<p>Advertising: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p>

EQ2	PMU-Office Equipment	80,000.00	RFQ	Prior		Q4 / 2019	No. Of Contracts: 1  Comments: Shopping Documents of Cambodia
EQ3	PMU-Office Furniture	30,000.00	RFQ	Prior		Q4 / 2019	No. Of Contracts: 1  Comments: Shopping Documents of Cambodia

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
None							

### C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

### D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
CW-B2	Improve 2 roads, 23.6 km (Tboung Khmum)	3,392,300.00	12-MAR-19		Korea Consultants International Co. Ltd.in Association with Khmer Associates Consulting Engineers, Moha Engineering & Consulting Co. Ltd. and Khmer Consultants Engineering Corporation

EQ1	PMU-Vehicles	76,500.00	02-MAY-19		HGB Auto

<b>Consulting Services</b>					
<b>Package Number</b>	<b>General Description</b>	<b>Contract Value</b>	<b>Date of ADB Approval of Contract Award</b>	<b>Date of Completion</b>	<b>Comments</b>
CS1	Consulting Services for Implementation	3,392,300.00	21-FEB-19		Consultant: Korea Consultants International Co. Ltd. in sub-consultant with Khmer Consultant Engineering Corp Ltd. (KCEC), Moha Engineering & Consulting Co. Ltd. (MECC), and Khmer Associates Consulting Engineers (KACE) Contract: 60 months